FY26 Timeline - DRAFT FOR DISCUSSION

| Pre-Application Engagement Period: April 6-26 | | | |
|---|---------------------------------------|---------------------------|--|
| Date | Туре | Location | |
| April 10, 6pm | Grants Kickoff - Thrive and Operating | Studio 615 | |
| April 15, 6:30pm | Thrive-focused | Trinity Community Commons | |
| April 16 or 17 | Operations-focused | Location pending | |
| April 21, 3-5pm | Thrive and Operating | 100 Taylor Arts | |
| April 24, 5pm | Thrive and Operating | Virtual | |

| Approval Process - Guidelines | | |
|-------------------------------|--|--|
| April TBD (before 30) | Grants Committee Information/discussion | |
| April 30th | Full Commission No action for grants. Preliminary information and probable recommendations | |
| May 5th | Staff deadline to send final guidelines for legal review | |
| May 20 (not confirmed) | Grants Committee | |
| May 22 (not confirmed)* | Commission - Approval of FY26 guidelines | |
| May 23rd | Filing deadline | |
| May 27th | Council filing deadline | |
| June 3rd | Council approval** | |

| Application Period | | |
|-----------------------------|--|--|
| | Applications open following Council approval, are | |
| June 4 - July 3 (estimated) | open for 4 weeks. | |
| | Community engagement opportunities scheduled through this period: pre-recorded videos, open inperson drop-in sessions, individual appointment availability virtual and in-person | |
| July 7 - July 18 | Technical review | |
| July 21 - August 5 | Community panel review (will recruit panelists in June) | |

| Approval Process - Allocations | | | |
|--------------------------------|---------------------------------------|--|--|
| Before August 28 | Grants Committee - Allocations | | |
| August 28*** | Full Commission - Allocation approval | | |
| Mid/late September | Contracts sent | | |
| Mid/end of November/early Dec | Fund disbursement | | |

^{* 4}th Thursday of the month

^{**} Need to refine what must be sent to Council

^{***}This approval date builds in some flexible time in August if the schedule falls behind